HITAC

Timeline For Preparing Draft Strategic and Operational Plans

May 20, 2010
3/11/2010 4/15/2010 5/20/2010  6/17/2010 7/15/2010 8/19/2010
HITAC HITAC HITAC HITAC HITAC HITAC
Meeting Meeting Meeting Meeting Meeting Meeting 11/4/2010
Initiate
4/17/2010 - 6/14/2010 Approved HIE
3/22/2010 - 4/15/2010 Subcommittee 6/16/2010 - 7/2/2010 Implementation plans
Develop Draft Sectjons Document 8/1/2010 - 11/1/2010

Content Outlines Consolifation/Production ONC Review/Approval Cycle
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/ 7/1/2010
Draft Pians for

3/10/2010

6/16/2010 Internal Review
Subcommittee Section . 7/16/201 0
Deliveries Deliver Drafts to ONC

7/31/2010
ONC Due Date

5/20/2010 E-Scan Timeline Details
Tod ay 4/15/2010 412112010 4/26/2010 - 4/30/2010
Draft Survey Survey  Implement web survey tool 5/10/2010 - 5/31/2010
distributed Comments Due 5/3/2010 - 5/5/2010 Provider SUrVey Window
mTesting and rollout / AN \
5/1/2010 6/1/2010
4/15/2010

6/4/2010
Result distribution and analysis

6/4/2010

11/1/2010

11/15/2010
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